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Statewide Strategic Transit Assessment (SSTA) Study

Phone: 603-271-2565

Project Investigator: Fred Butler

E-mail: frederick.butler@dot.nh.gov

Project Start Date:

9/21/16

Project End Date:

1/31/20

Project schedule status:
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Brief Project Description:
This comprehensive study inventoried and assessed the needs of NH’s public transit systems and intercity bus
transportation network, with the primary focus on transit systems that are funded with Federal Transit Administration

(FTA) funds. This study also identified statewide transit gaps and needs, evaluated the overall statewide transit system for

new routes and transit services, and identified opportunities for improved interconnectivity within the statewide and

regional transit network.

Progress this Quarter (include meetings, installations, equipment purchases, significant progress, etc.):

e Final stakeholder meeting held
e Partial first draft of study’s final report submitted to NHDOT for review (and subsequently reviewed by NHDOT)

Iltems needed from NHDOT (i.e., Concurrence, Sub-contract, Assignments, Samples, Testing, etc...):

¢ No items needed from M&R at this time.

Anticipated research next 3 months:

o Review complete draft and finalize report by 1/31/20 contract end date.

Tasks (from Work Plan)

Planned % Complete

Actual % Complete

Inventory and evaluation of current statewide system 100 100
Public outreach 100 100
Needs and gap analysis — forecast of future demand 100 100
Park & ride assessment 100 100
Documentation 100 80
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